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ITEMNO . SUPPLIES/SERVICES  QUANTITY UNIT. UNIT FRICE
1 Lat $150.770.00

0056

SECTION SF 30 BLOCK 14 CONTINUATION PAGE

SUMMARY OF CHANGES

SECTION A - SOLICITATION/CONTRACT FORM
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The total cost of this contract was increased by $8,3198,503.20 from §88,45 0,291.11t0 $96,848,794.31.

SECTION B - SUPPLIES OR SERVICES AND} PRICES

SUBCLIN 0037AA

The option status has changed from Option to Option Exercised,

CLIN 00506 is added as folows:

T-34 Divestiture Slow Down
FFP

T-34 Divestiture Slow Down
F(OB: Destination

NET AMT

SECTION C - DESCRIPTIONS AND SPECIFICATIONS

The foIiowing have been modified:

PERFORMANCE WORK STATEMENT (PW S)

-Section. C provides ‘m;,kmg alignment between the CLIN siructure and apphr.able PWS {Attauhment 1) sections.
The Contractor shali, in conformoence with the contract provisions set forth in Sections B, D, E, F, G, H, and I

AMOUNT
$150,770.00

~ $150,776.00

furnish all personnel, materials, services, and facilities necessary to perform the requirements set forth in Section C

and the PWS, Section J Attachment .

2
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CONTRACT LINE ITEMS (CLINS)

The descriptions and specifications set forth belaw shall apply with equal force to the bosic contract period CLINs
and aff correspanding option peried CLINs:

Base Performance Period ‘ 00XX series
Option [ < 013K series
Option II . 02XX series
Qption IIf ) 03X X series
Option [V 01X series

CLIN.0QDL, 0020, 0037, 0038, 0039, Option [tems XX01, XX20, X337, XXI8, XX - Afrerall Maintenagce for
T-34/44/5; ~ The Contracior shall comply with the requirements specified in Sections 5.1.1 throngh 5.1.1.23, Section
5.1.3.1, Sections 5.1.4.1 through 5.1.4.2 :Sections 5.2.1 fhrough 5.2.9.1.2, Sections 5.3.1.3 - 5.3.1.6, Sections 5.4.3
through 5.4.5; Sections 5.6.1 thoough 5.6.8.4; Sections 5.7 throush 5.12.4.5, Sections 5.12.6 through 5.13.20,

Sections 5.14.2 through 5.18.2.1.1, Sections 5,20.2 through 5.20.5. and Sections 10.0 — 10.4 af'the Performance

Work Statement (PWS). Only o single SEIN under each of CLINs XX01,XX37, and XX39 will be utilized at a time

. for each period of performance, See B~2.3. Additionalty, the requirements for NAS Pensacoia T-6 Detachmert

Support (PWS Section 5.6.16) are included under CLI‘\I 0X38.

- CLIN 0002, 0021, 0040, Option Iteins XX02, XX21, XX40 ~ Flight Hour Genergted Maintepance for T-34/44/6: -

- 'The Contractor shall coanply with the requiretnents specified in Sections 5.1.2.1 through 5.[.2.2.5.1, Sgetions 5.6.1

through 5.6.8.4. and Sections 5.6,10 through 5.6.19 of the PW$ and Clause H-3, Additionally, the requzxamsnts for
NAS Pensacola T-6 Detachment Support (PWS Section 5.6.16) are inchuded undur CLIN 0X40.

. CLIN 9022 0041 Option Hemy XX22, XX41 - T-34/T-44/-68 Additional AIrcrai’b’DFS: The Contractor shall

comply with the requiremerns specified in Section J.6.9.1 of the PWS.

. CLIN 0004, 0003, 0049,-0050 Optiog ltes XX 04, XX05, XXA9, X¥K50 — T-34/T-6 Satellite Site Sopport: The

* “Contractot shall comply with the reqnirements specificd in Sections 3.21.1 - 5.21.5 of the PW5;

. CLIN 0006, 0023, 0042 Option items XX06, XX23 X¥d2 — T-34/T-44/T-6 Conditional {Over & Abovc)

. Maintenagoe: The Contractor shall comply with the requirements specified in Sections 5,1.4.1 through 5.1.4.2,
" . Sectiong 5.1.4.3 through 5.1.4.4.6, Sections 5.1.5,1 through 5.1.5.2, Sections 5.4.9 through 5.4.9.2, Sections 5.5.11

1brough 5.5.12. 1, Scctions 5,5.13 through 5.5.14.1, Seetion 5.18.2.1.1, and Sections 5.21.1 $hrough 5.21.5 of'the

PWS and Clause H-2.

_CLIN D007, 0024, 0043 Option [itms KXD?J(XE‘L}C(‘H -« T-34/T-44/T-6 Non-Maintenance Related Support; -

. 'The Contractor shalt comply ‘with the requirements specified in Sections 3.14.4 through 5.20.1.1 of the PWS,

. CLIN ODOS, 0025 Optian Items XX08, XX25 — T-34/T44 Engineering Services (Labor Only); - The Contractor shall

¢omply with the requiresments apecified in Sectipns 5.18.2.2 through 5.18.3.5 of the PWS.

CLIN.0009, 0026 Option Ttems XX09, XX26 — T-34/T-44 Component Repair; - The Contractor shail comply with
the requirements specified in Sections 5.7.] through §.3,1.2, Sections 3,3.1:3 through 5.3,1.6, and Sections 5,21.1

throneh 5.21.5 of the PWS,

T CLIN 00310, 0027 Option Hems XX 10, XX27 — T-34/T-44 Engine Repair and Modification Labor; - The contractor

shnﬁ wmply with the "requirejnents Spaciﬁed in Sections 5.4.7 threugh 5.4.7.1, Bection 5.4.8.3, Section 5.4.10, and

CLIN 0011, 0028 Option Tiems XX 11, XX28 — T-34/T-44 Engine Overhaul; - The contractor shall comply with the

‘requirements specified in Sections 5.4.1 -~ 5.4.2, Sections 5.4.6 through 5.4.6.1,Section 5,4.8.2, Sectioh 5.4.10, and

Sections 3.21.1 throuph 5.21.5 of the PWS.
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CLIM 0012 0029 Omfun Items XXI? XX29-T- 34}‘I‘ 44 PmDeiler Overhaul; - The contractor ghall cmnpiy with

PWs.

CLIN 0013, 0930, 0044 Option Items XX 13, XX30, XX44 -- T-34/T-44/T-6 Holiday Flying; - The contractor shall
camply with the requitements specified in Sections 5.6.14 through 5.6.14.1 ofthe PWS,

CILIN 0014, 9031, 9045 Option Fems XX14, X X311, XX45 —T-24/T-44/T-6 Detachment Sunport: - The contractor
shail comply with the requirements specified in Sections 5.6.16 through 5.6.16.9 of the PWS. These CLIN/SLINs
caver the premium price not already included in the Fixed Aircraft Mainfenance and Flight-Hour Generated
Maintenance CLIN/SLIN prices. See C-2, CLINs 0X38 and 0X40, for T-6 Detachment Support at NAS Pensacola.

CLIN 0015, 0046 Option Ttems XX 15, XX46 — T-34/T-6 Preseryation/Depreseryation (Levef IT): - The contractor
shalf coimply with the requirements specified in Sections 5.17.1 through 5.17.2 ofthe PWS.

CLIN 0016, 0032 Option Items 303416, XX32 - T- T*f!ds‘l‘ 44 FRC Pa ParLs Trans ]g rtat;,on - The contractor shall cnmp]y
with the mquxremfmts specified in Sections 5.12.4.1 through 5.12.4.2 of the PWS. _

CLIN 0017, 0033 0047 Option lems XX17, XX33, XX47 —T-34/T-44 Parls and Matemﬂ, T-b Inc;dental Party and :

Material; - The conlractor shall comply with the requirements specified in Section 5.1,1.12.1. Sections 5.1.4.3
through 5.1.4.4.6, Section 5.4.6.2 through 5.4,3.6, Sectivn 5.4.8.1, Sections 5.5.1 through 5.5.10, Section 5.5.11
through 5.5.12.1, Sections §.12.5 through 5.12.5.5, Section 5.18.3, Seciions 5.21.1 through S. 21 5 and Sections 9.0

through 9.1 of the PWS, i

- CLIN Q¢ _g_hgg34,< 0048 Option fems XX18, XX34, XX48 — T-34/T-44/T-G Travel/Emergent Training
Requiremeni; - The confractor shall comply with the requirements specified in Sections 5.21.1 through 5.21.5, and
Section 8.0 ofthe PWS. The Contractor will be reimbursed for emergent training and trave! required-in order to
perform maintenunce vutside of a 50-mile radius IAW FAR 31.

CLIN 0019, 0035, 0051 Option [tems X¥19, XX35, XX51 - Administrative/Technical Data; - The contractor shall’
comply with the requiremertts specified in Sections 6.0 through 6.3 of the PWS

wn:h the reruirements spemﬁed in Section 5. 11 2 3 Df the PWS.

CLIN 0052, Option Ttems XX52. - Performange Measurement Framework Tncantiﬁ, - ’Fhe contractor shall comply
withi the requiremcnts specified in Clauses (-1 and H-1 of the RFP, Thc Contractor shall invoice against the

Performance Measurement Framework (PMF) CLINs only as authorized IAW Clause H-1.

CLIN 0053 Option Items XX53 — Site Activation/Deactivation/Refocntion: - The contractor shall comply with the
requirements specified in Sections 5.10.1 thraugh 5.19.3 of the PWS. -

" CLIN 0054 — T-3471-44/T-6 Transition In: - The contractor shall comply with the reqﬁirements specified in Section
5.14.1 ofthe PWS,

LLIN Q055 A A Hangar 42 Relocation to Building 1843 - Site Relocation from Hangar 42 to Building 1843: The
Contractor shall suppaort the hangar relocation from Hangar 42 to Building 1843, CNATRA, NAS Cozpus Christi,
TX to inciude the relocation of administrative and safety personnel, furniturs, phones, computers, equipment and
any other miseeilaneous items not listed above required to support operations. The contractor shall submit a Plan of
- Action and Milestones (POA&M) for the hangar move in accordance with CORL AD07.

CLIN 0055A8 Hangar 42 Relocation to Hangar 51 - Site Relocation froan Hangar 42 to Hangar 51: The Contractor
shall support the hangar relocation.from Hangar 42 to Hangar 51, CNATRA, NAS Corpus Christi, TX to include the
relocation of all aircraft within the hangar, associated tools, support equipinent, hazardous materiat and hazardous

et
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waste streams. The relocation invoives approximately 31 maintenance personnel, furniture, phones, computers, and
miscellaneous industrial equipment. The gohtracior shall submit a Plan of Aci;on and Milestones (POA&EM) foﬁ,’ghb
hangar move in sccordance with CDRL AQ007,

CLIN 0056 T-14 Divestiture Slow Dewn; The contractor shalf hoid bi-weekly statys meetings with the Governtment,
The contractor shall maintain sufficient personnef nt Corpus Christi fo support o slowdown in CNATRA T-34
divestiture in accordance with the below revised divestiture schedule:.

2015 | 15-Jan 0 28

15-Feb 0 28
15-Mar ] 28
15-Apr ] 28
15-May 6 22
15-Jun 1 16
15-Jul 0 .15
15-Aug 9 15 .
15-8ep 6 6|
15-Qct |- 0 0

c3

ORDER OF PRECEDENCE

For the purposes of FAR clause 52,215-8, “Order of Precedence ~ Uniform Contract Format,” any portion of the
coplracior’s propoesal that is incorporated info the contract by reference shall be considered a “Specification;” thus,
the contractor’s proposal will have a lower precedence than the PWS, which is an “Attachumnent.”

-4
TRANSITION
The Contractor shali perforrn the TRANSITION (Phase-In/Phase-Out) reqmrumants specified In Section 5.14,1
throngh 5.14.2 of the PWS. For Transition Phase-In, the Contractor shall be pranted access on a non-interference
hasis during the Trausition period to all sifes, facilities, and non-proprietary technjcal documents and will be allowed
to ohserve the incumibent in the performance of all required maintenance and support. A Transition Phase-In period
TAW Section 5.14.1 of the PWS shall commence after award, on the first day of the following month and will have a
two month period of performance, The Full Performance Period shall commence immediately following the
Transitiott period. Responsibility for full performance in accordance with the PWS will begin on the first day of the
Fuli Perfermance Period. The Contractor shall comply with the Transition Phase-Out procedures IAW Section
- 5.14.2 of the PWS no less than sixty days before completion or termination of this Coutract.
C-5 '
REQUIRED ENTERPRISE-WIDE CONTRACTOR MANPOWER REPORTING APPLICATION
(ECMRA) INFORMATION

‘The confracior shall report contractor labor hours {ineluding subconiractor fabor hours) required for performance
of services pro‘vided under this contract for T-34/44/6 Confractor Logistics Support via a secure data collection site,
+ Contracted services, excluded from reporting are based on Product Service Codes (PSCs). The excluded PSCs are:
(1) W, Lease/Rental of Equipment;
{2) X, Lease/Rental of Facilities;
{3}.Y, Construction of Structures and Facilities;
{4) 8, Utilities ONLY;



- NDO0i9-15-D-0003
Po0oooS
“Page & of 10

{5) ¥V, Freight and Shipping-ONLY. ra

The contractor is-required toéompletely ﬁH in atl required data fields using the foilowing web addess
hitps</fdoncmro nmci navy.mil,

Eeporting inpuis will be for the iabor execnted during the period of perfarmance durmg each Gavernmcnt ﬁsuai
year {FY), which rups October 1 through September 30, While inpuis may be reported any time during the FY, all
data shall be reported no later than October 31 of each calendar year. Contractors may direct questions to the help
desk, linked at hitps;/fdonemra.nmel.bavy,mil,

SE CTION E - INSPECTION AND ACCEPTANCE
The following Acceptance/Inspection Schedule was added for CLIN 0056:

INSPECT AT . INSPECT BY ACCEFT AT ' ACCEPT BY
Destination Government Destination . Government

SECTION P - DELIVERIES OR PERFORMANCE

The foilowing Delivery Schedule item has been added to CLIN 0056:

DELIVERY DATE QUANTITY SHIP TO ADDRESS ‘ uIC
POP20-MAY-2015TO /A N/A
15-SEP-2015 : FOB: Destination

"The following have been modified:
SECTIONF

F-1 TERM OF CONTRACT

a. The term of this confract is 11 inonths beginning with a two month Transition Phase-In Period {CLIN 0054}
“followed by 4 mine menth Full Performance Period at the applicable prices and fully burdened hourly rates
.. specified in Section B (CLINs 00XX) of this controct. See Section C-1,

h. Flight operations shall commence on the fourth day of full performance in nccordance wﬁh PWS 5.14.1.5.
Commericement of foll performance tasking and assoctated periad of performance covered by the applicable
full performance fask order(s) includes the initially scheduled no-fly period,

¢. The contract term may be extended by the exeicise of nptmns (CLINs 01XX, 02XX, 03XX, 04}0{) as shown
belowr,

d. ~ The maximom full performance period of this contract (excluding the two month Transition Phase-in period) is
57 months, which is inclusive of ail potential options IAW 52.217-9,

e. If Opimn 52.217-8 is exercised, the fotal perfurmauce period of full performance wouid he extended by no more
than six {6) additionaj months, for a pefential maxirnum fll performance period of 63 menths (excluding the
two month Transition Phase-in period).

START DATE ' END DATE

CLIN 0054 1 November 2014 31 December 2014

CLINs MO - 0053 _ } January 2015 30 September 20135
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CLIN 0D55*% 9 April 2015 30:Septermber 2015
CLIN 0056 20 May 2015 . 15 September 2015

Option CLINs 0120~ 0153; 0135

1 October 2015

30 September 2016

Option CLINs 0220~ 0253; (1253

"1 October 2016

30 September 2017

Option CLINs 0320 0353; 0355

1 Oetober 2017

30 Septernber 2018

Option CLINs 0420 — 0453; 0455

1 Qetobes 2018

30 September 2013

+ CLIN £055AA will start appraximately 13 April 2015 and be completed within four calendar days, Should
weather or other unforeseen circumstances develop which cause 1 Government postponement in this schedule,
revised schedule will be anthorized by the ACO. In no case shall the move be compieted later than 31 May 2015.

CLIN 0055AB will start No Later Than (NLT) 27 April 2015 and be conzpleted within four calendar days. Should
weathar or other unforeseen circurnstances develop which cause a Government postponement in this schedule, 2
revised schedule will be anthorized by the ACO. In no case shall the move be completed Jater than I May 2015,

SECTION J - LIST QF DOCUMENTS, EXHIBITS AND OTHER ATTACHMENTS

The following have besn modified:

SECTIONJ TOC
IDOCUMENT TYPEDESCRIPTION LAST REVISION
(IF OTHER THAN
INITYAL RFP
' LIASE}
Exhibit A CDRLs {12 March 2015) PU0004
Eyhibit B - IRESERVED -
Exhibit C OAWR Tracker
Attachment 1 Parformance Work S‘t*a?emen:t {(FWS) {11 March 2015} POGG04
-Attachment 02 Exhibit A, Supplement 1 {CDRI, Instruction) .
Attachment 03 CDREL Supplement 2 DASR CDRL A006 dated 18 February 2015 PO0002
A ftschment 04 CDRE Supplement 3 Obsolescence Part Recommendation CORL AD20
Attachment 05 - RESERVED
Adtachent 06 (Juality Control Program Plan - Contractor AWARD
Attachment 07 CPPARS Update Questionnaire (Sect L)
Attachment 08 Past Performance Questionnaire {Sect L)
Attachment (09 Peiformance Measurement Framework
IAttachment 10 RESERVED (COR Appointment Lettex 5}
Attackment 11 RESERVED

Attachment 12

. \PWS Enclosure 1 Facilifies — NAS WF

|Attachment 13 PWS Enclosurs 1 Facilifies - Satellite Sife NAS Oceana

Attachment 14 WS Enclosure 1 Facilities - Satellite Slic NAS Lemoore
iAttachment 13 (PWS Enclogure 1 Facilities — Satellite Site NAF El Ceniro

 |Afinchoment 16 W8 Bnclosure 1 Facilities - NASP
Attachment 17 PWE Enclosure 1 Pacilities — NASCC (Hangar 51)
Attachment 18 PWS Enclosure 1 Facilities - NASCC
Attachrent 19 PWS Enclosure 1 Facilities - Satellife Sife Huntsville
Attachment 20 PSS Dnclosure 1 Facilities -~ FRC SE

Attachment 21

WS BEnclosure 1 Facilities — Satellite Site Fi Brage
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Aftachment 22 PWS Enclosure | Facilities — Sateliite Site MCAS Miramar
Atfachmont 23 PWS Enclosure 2— NAS WF IMRL ' POOGDS
* |Attachiment 24 FWS Enclosure 2 —~ NAS WF GFP PO0G0S
Attachment 25 W3 Enclosure 2 — NAS WF Govermment Furnjshéd Material PO000s
Attachment 26 PWE Enclosure 2 —~ NASP GFP PO0005
Afachment 27 PWS Enclosure 2 -NASCC GFP POo00s
Attachment 28 PWS Enclosure 2 — NASCC Government Furnished Material FO000S
Attachment 29 WS Enclosure 2 — IMRL Supplement 4 CTW-5 T34
Attacliment 30 PWS Enclosure 2 — IMRL Supplement 3 CTW4
Attachient 31 PWS Enclosure 2 — IMRL Supplement 2 T-6A
Attachment 32 WS Enclosure 2 - IMRL Supplement 1 T-6B
Attachment 33 WS Enclosure 2~ Satellite Site NAK Bl Cenfro GFP FO0008
Attachment 34 - [PWE Enclognre 2 — Satellite Site Fallon GFP POGOaS
Attachment 35 PWS Enclosure 2 — Satellite Site Fort Bragg GFP POO00S
Attachment 36 PWS Enclosure 2 — Satellite Site Huntsville GFP POO0GS
Attachment 37 PWE Enclosure 2 — Satoliite Siie NAS Lemoore GEP POGOGS
Attactiment 38 PWS Enclosyre 2 — Satellite Site MCAS Miramar GFP POO00S
Attachment 39 PWS HEnclosure 2 — Satellite Site NAS Oceana GRP POOCns
Attachment 40 RESHRVED :
Attachment 41 W3 Enclosure 4 - T-44C Corrosion Control Plan (1 Jan 2015) 200004
Attachment 42 RESERVED . PO00G4
Attachment 43 PWS Enclosure 4 PMA273 T-34C Corrosion Contro} Plan {Change 7)
Adtachunent 44 PWS Enclosure 5 - ALSS Inventory T-6 NAS W and NASCC
Attachment 45 PWS Enclosure 5 - ALSS Inventory T-6 NASP -
Attachment 46 FWS Enclosure 5 —~ ALSSE Inventory T-34/T-44 NASCC
Attachment 47 PWS Enclosure 5 — ALSS Invenfory T-34 NAS WF
Attachment 48 PWS Enclosure 6 — T-683 MESM
Attachment 49 PW3S Enclosure 6 — T-6A MESM
Attachment 50 PWS Enclosure 6 - T-44A/C MEL
[Attschment 51 PWs Enclosure 6 — T-34 MEL
attachment 52 WS Enclosure 7 On-8ite (08} Component Repair List - T44
Attachment 53 P'WS Enclosure 7 OS Comp Repair List - T34
Adtachment 54 Enclosure § - General Paind Schemes
Attachment 55 aclosure 8 - T44 Paint Scheme
Attachment 56 Brclosure 8 T-34 Oceanp
Attachment 57 Enclosore 8 T-34-Miramar
Attachment 58 Enclosure 8 T-34 Lemoore
Attachment 59 Frclosure 8 T-34 Huntsville
Attachinent 60 Fnclosure 8 T-34 I Bragg
Attachaent 61 Enclosure 8 T-34 B Centro
Attachment 62 Enclogure 3 T-34 CNATRA
A tachment 63 PWS Enclosure 9 - Applicable Documents {12 March 2815) PO0004
Attachinent 64 RESERVED
Attgclument 65 RESERVED
Attackment 66 PWS Enclosure 11 Saiellite Site FHs - T34 Amnendment 0001
Attachment 67 WS Encli2 T34 SIRG: 01-50-T34C-600-6-4.2 ) )
Atfachment 68 PWS Poell2 T34 BIRG: 01-50-T34C-600-6-4,1
Attachment 69 PWS Encll2 T34 BIRG: 01-50-T34C-600-6-2
Attackment 70 WS Encll2 T34 SIRG: 01-50-T34C-600-6-1
Attachment 71 WS Encli2 T34 SIRG: 01-50-T34C-600-6
Attachment 72 RESERVED
Attachiment 73 RESERVED
Attachment 74 RESERVED
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Attachment 105 -

CBA Corpus Christi, effsctive 28 April 2014

POOODS
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Attachment 75 RESERVED A
Attachment 76 RESERVED POD004
Attachment 77 RESERVED - POO004
Aftachment 78 RESERVED P04
Attachment 79 RESERVED 00004
Attachment 80 RESERVED PO0004
Attachment 81 RESERVED POOO04
Attachment 82 P¥S Fnclld TMC SIRG: 01-50-T44CH600-6-4.2 {1 Jan 2015) POC004
Attachment 83 PWS Encl 14 NAVAIR 1 -50-T44C-£00 6-3
Attachment 84 PWS Encl 14 T44C 8IRG: 01-50T44C-600-6-4.1 {1 Jan 2015) P00G04
Attachraent 85 WS Encl 14 T44C SIRG: 01-50-T44C-600-6-1 {1 Jan 2015) - |POaBG4 -
Atbtachment 86 . PWS Encl 14 T44C SIRG: 01-50-T44C-600-6 {1 Jan 2015) PO0004
Attachment 87 RESERVED '
Aftachment 83 RESERVED
Attachment 89 | RESERVED
Atlachmert 90 PWS Encl 14 T44C SIRG 01-50-T44C-600-6-2
Atiachment 91 PWE Appendix A Records and Logbooks - .
Attachment 92 - Appendix B - CORLs List IAWARD
Attachment 93 PWS Appendix C - Site Operaimg Hours
Attachment 94 RESERVED
Attachment 95 RESERVED
Attachment 96 PYS Appendix F - Definitions
Attachment 97 PWE Appendix G — Enclosure Hst
Atiachment 98 WS Appendix H— Acronyiss
Attachment 99 CBA T34 Whiting Field
Altachmernt 100 CBA Pensacola
Attachment 101 CBA Oceana :
Attachment 102 CBA 20147097 Miramar 18 August 2014 PO
Attachment 103 CBA Lemoore T
Attachment 104 CRA 2014-7096 B Centro 18 August 2014 POODO1
Amendment 0007

Attachment 108

WD 05-2058 (Rev.-15) (El Centro and Mirsmar)

Attachment 107 W1 05-2508 (Rev.~133 {Corpus Christi)
Attachment 108 WD 05-2074 (Rev.-17) (Lemoore)
Attachment 109 W1 05-2544 {Rev.~15) {Oceang)
-iAttachment 110 WD 05-3034 {Rev.~15) (Pensacola & WF}
Attachrent 111 CBA MOAs iendment 0001
Attachment 112 RESERVED UPON AWARD (Manning) ]
Atlachment 113 RESERVELD UPON AWARD (Price)
Attachment 114 RESERVED UPON AWARD {?zﬁ;@-SﬂbContrazmr)
Attachment 115 RESERVED
Attachment 116 RESERVED
Attachment 117 CRA 2014-7095 Huntsville 11 Aupgust 2014 PO0G01
Attachment 118 WD 05-2394 (Rev.-14) (Ft. Bragg)
Aftachment 119 CBA 2014-7094 FL, Bragy 22 Ssptember 2014 - [POGOTT
Attachment 120 RESERVED -
Attachment 121 RESERVED
Attachment 122 RESERVED
|Attachment 123 WD 05-2334 (Rev.-15) {Fallon)
Atftachment 124 (CBA Fallon 25 July 2011
Attachment 125 RESERVED , -
Attachroent 126 WD 05-2006 (Rev,-13) {Ft. Ruck:az‘}

Attachment 127

WY 05-2116 (Rev.~14)Jacksonville)
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Attachment 128 iBnel 15 CNATRA, Inst 4355 35
Attachiment (29 RESERVED
Attachment 130 RESERVED
Attachment 131 Scheduled GFP List
Attachment 132 Revuisitioned GFP List
Attachment 133 NAVAIR (PMAZ733 G1-250-13-600-004-6 2 T-44 Jan 2013
|Attachment 134 NAVAIR (PMAZ73} 01-250-13-600-005-6 2 T-44 Jan 2013
Attachment 135 INAVAIR (PMAZ73) 01-230-13-600-011-6 3 T-44 Jan 2013
Attachment 136 INAVAIR (PMA273) 0]-250-13-600-16-6 2 T-44 Jan 2013
Attachment 137 NAVAIR (PMA273) 01-250-19-600-X XX T-44 Jun 2013
Attacloment 138 MNAYAIR (PMA273) T16-13-600-145-6 2 T-44 Jan 2013
AHachment 139 NAVAIR (PMAZ73) 01-25(:13-600-004-6 2 T-44 Jan 2013
_{Attachment 140 NAVAIR (PRA273) 01-250-13-600-005-6 2 T-44 Jan 2013
Attachment 141 NAVAIR (PMA273) 01-250-13-600-011-6 2 T-44 Jan 2013
ttachment 142 NAVAIR (PMA273) 01-250-13-600-16-6 2 T-44 Jan 2013
Attachment 143 - BESERVED
Altachment 144 INAVAIR (PMAZ733 T16-13-600-145-6 2 T-44 Jan 2013
Attachment 145 Small Business Subcoeniracting Plon ) AWARD




